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Task

Task 1.1 Literature Search

 Period Ending: 12/19/2002
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Task 1.2 Literature Search Presentation
Task 2.1 Current Congestion Data
Task 2.2 Existing Performance Data
Task 2.3 Existing Congestion Baseline
Task 2.4 Labor and Industry Data
Task 2.5 Determine Costs of Congestion
Task 2.6 Study Program Effectiveness
Task 2.7 Quarterly Progress and Final Report
Task 3.1 Demonstration/Initial Training
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40 90 7.2
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Task 3.2 Follow-up Training Session 4 0 0 0
Final Report

43TOTAL 100 %  %
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1.Progress this quarter by task:
Phase 2 – Research approach

Task 2.3  Determine existing congestion level baseline with feedback from focus 
groups

The web based survey was presented to NJDOT on 9/26 and some changes were 
suggested during this meeting.  The changes were made and discussed at a follow-
up meeting on 11/15.  The web based survey should be finalized and ready for 
distribution by the end of December.

Task 2.4 Gather labor and industry data

The data collection continued and should be complete within the month.
 

Phase 2 – Research approach
2. Proposed activities for next quarter by task:

03/31/2003-
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Quarterly Progress Report

 Total Project Budget (# Years) $170,509.00
 Total Project Expenditure to date $73,300.00
 % of Total Project Budget Expended 42.99%

 Task Order Number/ Study Number NCTIP-41
 Current Task Order Budget (# of Years) $0.00
 Actual Expenditure to Date Against Current Task Order $0.00
 % of Current Task Order Budget Expended 0.00%

   

6. Budget summary:

None

Task 2.1:  Research, collect and analyze current congestion data, methodology 
and practices
Task 2.2:  Collect and analyze existing congestion performance measure data
Task 2.3:  Determine an existing congestion level baseline with feedback from 
focus groups
Task 2.4:  Gather labor and industry data to include employment and inflation, 
income, population costs/percentages
Task 2.5:  Develop a program that will determine the costs of congestion

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:
None

None

Year1

Year1
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